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1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel 6.Rm #: | 7. Dept.
R. Haynes S//IA) ] 0Q-0#78 | —~ |o92s002 2110F | SED
8. CCR Title: Add Static Route to t1ins01 for ASTER-GDS Testing
9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 5/12/00
W 571/06 [N |cen
13. Office Manager Signhature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other {ill in Block 28).
T L £71/00
16 Documentatidn/Orawings impacted: 17. Schedule 18. CI(s) Atfected:N/A
None Impact:
Before 5/15/00
19. Release Affected by this Change: 20, Date due 1o Customer: | 21. Estimated Cost:
N/A N7A None - Under 100K

22. Source Reference:  [INCR {attach}) [ |Action tem [ ITechRef. [JGSFC [lOther:

23. Problem: {use additional Sheets if necessary)
ASTER-GDS testing with the VATC is schedule to start on 5/15/00. Currently there is no network route on host t1ins01 for ASTER-
GDS.

N\, 2

24. Proposed Solution: {use additional sheets#f fecessary)
Temporarily {3 months) add a static route on .Hwee for ASTER-GDS as follows:

route add 210.138.101.0 198.118.232.1 1 Tlinse L

25. Alternate Solution: (use additional sheets if necessary}
None

26. Consequences if Change(s) are not approved: {(use additional sheets if necessary)
Testing between ASTER-GDS and the VATC cannot occur.

27. Justification for Emergency (if Block 15 is "Emergency”):

28. Site(s) Affected: [JEDF [JPvCc DIvaTc [Jenc [Jasrc OwaRc [nsioc [smc [Jak el
[JECC _[11DG TestCell[(JOther

29. Board Commenis: 30. Work Assigned To: | 31. CCR Closed Date:
32. EJE/SCDV CCB Chair (Sign/Date): Disposition@pp&om. Disapproved Withdraw Fwd/ESDIS ERB
Sj};ﬁ;}\w S(3/e (60 Fwd/ECS

33. M&O CCB Chalr (Sign/Date); Disposition; Appraved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

24, ECS CCB Chair {Sign/Date}: Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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